
Minutes of the Suffield Permanent Building Commission 
Thursday, February 2, 2012 

PBC Members Present 

Joe Sangiovanni, Chairman 
Glenn Neilson, Vice Chairman 
Cathie Ellithorpe 
Bill Gozzo 
Kevin Goff 
Gene Torone 
 
Absent PBC Members 
None 
 
Also Present  
John Cloonan – Suffield Director of Public Works  
Ted Flanders- Building Inspector 
Ed Basile – Suffield Public Schools Business Manager 
Rick Jensen – Suffield High School Agri-Science Director 
 

Call to order: The meeting was called to order at 7:03 p.m. 

 
Public Comment: None 
 
Correspondence: None 
 
Approval of Minutes  

 Meeting minutes were not yet available, so the PBC members had to table the approval.   
 
High School Agri-Science Large Animal Facility Project 

 Chairman Sangiovanni mentioned the defective grouting of the masonry wall cavities.   
o IMTL was on site today, and there was only one cell that was questionable as of 

this morning.   
o There were two conduits with rebar. 
o Testing should be done tomorrow, pending cooperation with the lift. 

 Mr. Flanders read a section from the Project Manual for the VoAg building (Division 1, 
Section 014000, Section C) pertaining to retesting and the payment responsibilities for 
that testing.  Copies of that passage will be made and Mr. Cloonan will notify Haynes 
Construction of the information within that passage. 

 Review Progress and Schedule 
o Installation of plywood – work in progress 
o Metal roof panels 
o Masonry 
o Window frames (started today) 
o Mr. Cloonan mentioned the three roll up overhead doors that has a 2” gap, which 

may require a 2” soap on the existing CMU. 
o The PBC members would like a detailed drawing of the three doors and the 

modification to repair the gap from Mark Welch. 
o Mr. Basile and Mr. Welch will put in a Change Order for the demolition of the 

barns. 
o There was a quote from FEB for $5,183.00 for the total barn demolition and 

removal, which does not include seeding or fill. 
o The Town will need to call in Hazmat. 

 



High School Fire Pump Project 

 Review Progress and Schedule 
o Still working on the internal layout of the building with the electrical 
o Pump should arrive in 12-14 weeks (August) 
o Waiting on a response confirming 400 amp panel 

 Mr. Goff made a motion (seconded by Mr. Neilson) to approve the fire pump plans and 
specifications (required for State grant request).  Approved unanimously. 
 

High School Civil Rights Compliance Audit 

 There was a discussion about progress and plans for correcting compliance deficiencies. 

 There is still some confusion over the ADA regulations.  Mr. Flanders will contact Chris 
Laux in another 3-4 months to clarify what needs to be done. 

 
Kent Memorial Library Roof Replacement and Interior Renovations 

 Review Progress and Schedule 
o The Library roof is essentially done. 
o They will be putting the membrane down over the curbs next week. 
o The skylights leaked during the rainstorm and Silktown Roofing was called. 
o Some of the windows (2 or 3) are cracked.  They were installed too tightly. 
o There will be a walk-through next week to generate a punch list. 
o Chairman Sangiovanni questioned who is responsible for finishing the wood 

framing on the inside.  (Silver Petrucelli to resolve) 
o LED lights were installed to the exterior perimeter overhangs. 
o The biggest delay on the project is the flooring, which is still in progress. 
o Mr. McMahon would like to apply for a Small City Community Block Grant (limit of 

$500,000.00).  This grant money could possibly be used for a new entrance.  Mr. 
McMahon said he could put up $8,000.00 from the economic development 
budget for the architectural plans. 

o A discussion was held of ideas for possible renovations.  Whatever changes are 
made, they will need to be approved since the building is on the Historic 
Register.  

 
Town Hall Renovation Project 

 There was a brief discussion about the proposals for the architectural and engineering 
design services for the HVAC and electrical upgrades. 

 The interviews will be conducted at the next PBC meeting on February 9, 2012.  
 
Invoices 

1.) There was a discussion about revised Application #8 from Haynes Construction for the 
curtain wall materials in the amount of $18,000.00.  It will be returned to Mark Welch with 
a list of questions regarding the defective masonry, materials not being stored on site, 
charges for fire suppression and a sanitary line for the pump.    

2.) Mr. Neilson made a motion (seconded by Mr. Gozzo) to pay IMTL invoice #0221-J in the 
amount of $2,068.00 for masonry and steel testing at the VoAg facility.  Approved 
unanimously.   

 
Other Business 

 None 
 

Schedule Next Meeting  

 The next meeting of the Suffield Permanent Building Commission will be on February 9, 
2012.  (Interviews for the architectural and engineering design services for the Town Hall 
Renovation Project will be conducted.)   

 
 



Adjourn 

 There was a motion made and seconded to adjourn at 8:44 PM.   
 
Submitted by 
Kelly Hawkins 
 
Joseph J. Sangiovanni, Chairman 
 
_____________________________________________ 
Chairman Signature 

 

 

 

 


